

Amendment 231 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 231 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 9th day of January, 2013, by and between Vix Technology (USA) Inc. (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to update the Orcacard.com mail setting to point to a new server. This work is more fully described in Change Request CR-072721 *ST ORCA E-mail MX Record Change v2.0*.
- C. The Parties agree that the Work necessary to update the email setting will be performed compensated as follows.

Agreement

Section 1.0 Description of Work

The Contractor will perform the work necessary to update the Orcacard.com email setting to point to a new server. This work is necessary because Microsoft has updated their MX records to a new secure format. Such work will include the following:

- 1.1 Update the Orcacard.com email setting to point to a new server using the address: Orcacard-com.mail.eo.outlook.com
- 1.2 Test the new mail setting to ensure it operates satisfactorily
- 1.3 Update Vix' internal documentation on mail exchange records to reflect this change.

Section 2.0 Schedule:

- 2.1 The work described in Section 1.0 will be completed by December 31, 2012.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

- 3.1 Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 231


The Contractor will perform the work necessary to update the email setting.	
TOTAL	\$319

Section 4.0 Other Terms and Conditions


All other provisions of the Contract not referenced in this Amendment Two Hundred and thirty-one shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: 
Its: General Manager
Date: 1/7/2013

The Agencies

By: 
Their: Operations Manager
On behalf of the Agencies
Date: January 9, 2013